"Turning The Corner": Radiology Project Management: A Comparison of Agile vs Waterfall Approaches

Rubaya Yeahia MD[1], Brian Tung MD[1], Jared Meshekow MD MPH[2],
Hasit Mehta MD[1], Shekher Maddenini MD[1], Perry Gerard MD MPH FACR[1]

Westchester Medical Center Valhalla NY[1]; Temple University Hospital Philadelphia PA[2]

BACKGROUND

- Project management is a key aspect of managing complex environments such as medical practice management, particularly in the field of radiology.

- Radiology project management includes the planning, organization, and execution of projects within the radiology department. It may include managing equipment acquisition, risk management, facility upgrades, budget management, and quality improvement initiatives.

- The growing complexity of radiological procedures and digital advancements have necessitated more adaptive project management methods, such as agile and waterfall approaches.

PURPOSE

- This project explores the application of Agile and Waterfall methodologies in radiology, specifically focusing on how each approach impacts the implementation and optimization of radiologic workflows, technology integration, and team collaboration.


- This project aims to assess the effectiveness of Agile and Waterfall approaches in radiology, analyzing their potential to streamline operations, enhance team collaboration, and adapt to evolving healthcare needs.

METHODS

- We reviewed the literature to identify a comprehensive list of strategies used by project management teams to manage tasks in complex environments, including Agile and Waterfall approaches.

- We applied these strategies to unique challenges facing the radiology department.

RESULTS



RESULTS CONTINUED

- Agile and Waterfall are two distinct project management methodologies that can be applied to radiology.

- Agile is often thought of as flexible and iterative, adapting to changing requirements through continuous feedback and collaboration. Agile embraces change and allows for adjustments throughout the project lifecycle.

- Agile requires continuous and regular feedback loops to enable the team to adapt and improve during the development process. Collaboration between team members and stakeholders is particularly important.

- Waterfall is thought of as a sequential, rigid process with distinct phases completed in order. It follows a linear, step-by-step approach with distinct phases. Waterfall requires detailed upfront planning and design. Changes may be more difficult and costly to implement in Waterfall projects.

- Agile is better applied to projects with evolving needs, while Waterfall is better applied to projects with well-defined scope and requirements.

- Agile may be more appropriate for most projects in the Radiology department because it allows continued collaboration between radiologists, technicians, administration, and other stakeholders to provide better patient care. Waterfall may be more appropriate for projects that must meet specific criteria as detailed by medical standards and government guidelines.

CONCLUSIONS

Radiology departments increasingly require flexible responses to rapid changes in technology and patient needs. In the context of radiology, both methodologies offer advantages and challenges. By selecting the appropriate methodology for each scenario, radiology departments can enhance project success, optimize workflows, and ensure high-quality patient care.

REFERENCES

1. Larson DB, Mickelsen LJ. Project Management for Quality Improvement in Radiology. AJR Am J Roentgenol. 2015 Nov;205(5):W470-7. doi: 10.2214/AJR.15.14807. PMID: 26496568.
2. Vazouras K, Shenoy G, Dragan IF. Using Project Management Principles to Facilitate Interdisciplinary Collaboration. Compend Contin Educ Dent. 2022 Feb;43(2):e5-e8. PMID: 35148478.
3. Rajiah P, Bhargava P. Change Management-A Radiology Administrator's Primer. Curr Probl Diagn Radiol. 2017 Sep-Oct;46(5):382-384. doi: 10.1067/j.cpradiol.2017.06.010. Epub 2017 Jun 6. PMID: 28705524.